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Major Cost Element

LOE
Clerical

 1. HOURS/DIRECT LABOR

 2. FRINGE BENEFITS

 4. GENERAL AND ADMINISTRATIVE

 7. COMPUTER
 8. TRAVEL

 6. OTHER DIRECT COSTS
 5. SUBTOTAL LABOR

 9. EQUIPMENT

10. SUBTOTAL
11. TEAM SUBCONTRACTS AND SUBCONTRACT POOL

 3. OVERHEAD

12. SUBTOTAL SUBCONTRACTS
13. TOTAL COSTS

14. BASE FEE
15. PERFORMANCE (AWARD) FEE
16. FIXED FEE

17. TOTAL VOUCHER LESS PLI
18. POLLUTION LIABILITY INSURANCE
19. LABORATORY SERVICES

20. AMOUNT CLAIMED THIS VOUCHER
21. LESS PRIOR PAYMENTS

22. TOTAL AMOUNT DUE

------- Amount Claimed -------

Current      Cumulative

--------------  --------------

--------------  --------------

--------------  --------------

--------------  --------------

--------------  --------------

--------------  --------------

--------------

==============

--------------  --------------

89,206.42
5,605.11

0.00
347.81
0.00

5,952.92

0.00
95,159.34

95,159.34

0.00

95,159.34

------- Hours -------

Current   Cumulative

-----------  -----------

817.30
96.50

913.80

>>> THIS VOUCHER CONTAINS CONFIDENTIAL BUSINESS INFORMATION <<<
(689325)



 
 
 

  226.doc 1 

RAC2 TECHNICAL STATUS REPORT 
January 28, 2017 to February 24, 2017 

WORK ASSIGNMENT NUMBER:  226-RARA-053J 

SITE NAME: USS Lead Zone 3,  

ACTIVITY:     Remedial Action  

CH2M JOB NUMBER:   689325 

PREPARED BY:    Theo von Wallmenich, SM 

PERIOD ENDING:    February 24, 2017 

COPIES: WAM: Timothy Drexler, EPA Region 5 
  PM:  Paul Arps, CH2M, Milwaukee, WI 
  SM: Theo von Wallmenich, CH2M, Detroit, MI 
  

1. Progress Made This Reporting Period 

Task 1 (PP) 

• On February 7, 2017, CH2M submitted the Conflict of Interest Disclosure to EPA. 

• On February 16, 2017, CH2M submitted the Draft Work Plan to EPA.  

• On February 17, 2017, CH2M requested an interim funding increase to prepare 
site-specific plans, conduct procurement of subcontractors, begin pre-
construction meetings with property owners, and manage the project through 
the end of March 2017. 

• On February 22, 2017, CH2M received approval of the interim funding request. 

• On February 23, 2017, CH2M participated in a data management meeting with 
the FIELDS group at the Willowbrook facility to discuss site-wide data 
management and communication coordinating procedures. 

• CH2M continued preparation of all project plans.  

Task 3 (PB) 

• On February 15, 2017, CH2M issued a Solicitation for Remedial Action Services 
to prospective bidders, including Arrowhead Contracting, Job Site Services, 
Environmental Restoration, and Summit Environmental. 

• On February 23, 2017, CH2M conducted a pre-bid site walk for the earthwork 
subcontract, which was attended by all four solicited subcontractors. 

Summary of Project Status 

Task No./ 
Code Planned Start Actual Start 

Planned 
Completion 

Actual 
Completion 

Percent 
Complete 

Schedule 
Variance 

PP 01/20/17 01/20/17 To Be 
Determined 

(TBD) 

TBD 30 TBD 
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Summary of Project Status 

Task No./ 
Code Planned Start Actual Start 

Planned 
Completion 

Actual 
Completion 

Percent 
Complete 

Schedule 
Variance 

CR TBD TBD TBD TBD TBD TBD 

PB 01/27/17 01/27/17 TBD TBD 30 TBD 

MS 04/01/17 TBD TBD TBD TBD TBD 

RI 03/01/17 TBD TBD TBD TBD TBD 

AN 05/01/17 TBD TBD TBD TBD TBD 

CV 06/30/17 TBD TBD TBD TBD TBD 

AI 04/01/17 TBD TBD TBD TBD TBD 

       

PJ 08/01/17 TBD TBD TBD TBD TBD 

PC 09/01/17 TBD TBD TBD TBD TBD 

CO TBD TBD TBD TBD TBD TBD 

2. Problems Resolved 

None. 

3. Problem Areas and Recommended Solutions 

 None.  

4. Deliverables Submitted 

Deliverables are outlined in the table below. 

Work Assignment Deliverables 

Deliverable Draft Final Approval Date 

Conflict of Interest Disclosure 02/07/17   

Work Plan 02/16/17   

Revised Work Plan    

Health & Safety Plan    

Quality Assurance Project Plan    

Field Sampling Plan    

Site Management Plan    

Data Management Plan    

Subcontract Consent Request    

Data Validation Report – 2017 Season    

Data Validation Report – 2018 Season    

Remedial Action Report – 2017 Season    

Remedial Action Report – 2018 Season    
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5. Activities Planned Next Reporting Period  

CH2M will submit the Health & Safety Plan, Quality Assurance Project Plan/Field 
Sampling Plan, and Site Management Plan to EPA for review and approval. 

Pending receipt of the draft working version of the Site-wide Data Management Plan 
from the FIELDS group per the February 23, 2017 Data Management Meeting, 
CH2M will submit the project-specific Data Management Plan. 

CH2M will complete procurement of the earthwork subcontractor, analytical, and 
geotechnical laboratories. This will include submittal of a Contracting Officer 
consent package for the earthwork subcontract. 

Pending authorization from the CO, CH2M will complete procurement of service 
agreements for the mobile office, temporary utilities, and site security. 

CH2M will conduct preconstruction meetings with property owners. 

CH2M will conduct a preconstruction coordination meeting with the City of East 
Chicago. 

6. Key Personnel Changes 

 was installed as Construction Manager. 

7. Subcontractor Services 

None. 

8. Travel 

On February 22, 2017, the Site Manager, , and  travelled 
to East Chicago for the kickoff meeting and travelled to East Chicago, IN for the 
earthwork subcontract pre-bid meeting.   

On February 23, 2017, the Site Manager, Project Data Manager, and CH2M’s Global 
Practice Director for Information Management travelled to Chicago for a data 
management meeting with EPA and the engineering design contractor. Travel 
expenses for the Global Practice Director were not billed to the project. 

9. Laboratories 

None. 

10. Project Performance  

Timeliness of Performance 

CH2M submitted the draft Work Plan to EPA on schedule, which was on a schedule 
of 20 days, 10 days less than the standard 30-day schedule for work plans. 

CH2M issued the RFP for earthwork services on schedule. 

11. Green Initiatives 

CH2M staff carpooled to the pre-bid and data management meetings. 
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Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:
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1/28/17
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Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

Direct Labor
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Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

1/28/17

2/24/17

3/20/17

B209

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

 

 

 

 

 

TOTAL, PROFESSIONAL

 

Clerical

 

 

TOTAL, CLERICAL

TOTAL, PRIME DIRECTS
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Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

1/28/17

2/24/17

3/20/17

B209

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

Direct Labor

 

TOTAL, PROFESSIONAL

TOTAL, PRIME DIRECTS
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Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

1/28/17

2/24/17

3/20/17

B209

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 1 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

625.20 67,320.90SUBTOTAL, TASK 1 COSTS
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5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

1/28/17

2/24/17

3/20/17

B209

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

Direct Labor

 

 

 

 

TOTAL, PROFESSIONAL

 

Clerical

TOTAL, CLERICAL

TOTAL, PRIME DIRECTS
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226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL CONSTRUCTORS

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

1/28/17

2/24/17

3/20/17

B209

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

Direct Labor

 

TOTAL, PROFESSIONAL

TOTAL, PRIME DIRECTS
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226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

1/28/17

2/24/17

3/20/17

B209

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 3 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

287.80 27,789.13SUBTOTAL, TASK 3 COSTS

Page 7This report contains confidential business information.



4 MSMANAGEMENT SUPPORT            Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL CONSTRUCTORS

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

1/28/17

2/24/17

3/20/17

B209

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

 

Clerical

TOTAL, CLERICAL

TOTAL, PRIME DIRECTS
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4 MSMANAGEMENT SUPPORT            Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

1/28/17

2/24/17

3/20/17

B209

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 4 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

0.80 49.31SUBTOTAL, TASK 4 COSTS

Page 9This report contains confidential business information.





    WORK ASSIGNMENT TOTALS ALL TASKS     

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

1/28/17

2/24/17

3/20/17

B209

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours  Cost Elements

***Indirect Rates by Firm:

Firm G&A RateOverhead Rate
Business 

Group Fringe Rate
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REPORT 1A

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

ON-GOING

Remedial Action

Work Area Code:

Action Code:

WA Form:

Work Assignment Status:

Type Site:

1/20/17

3/14/18

1/28/17

2/24/17

3/20/17

B209

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Work Assignment Supplemental Detail Report - Other Direct Costs

01Operable Unit:

EXTENSION PERIOD 1Contract Period:

Performance Based: No

Type Funding: WA Funded

OTHER DIRECT COSTS

EP1

CH2M HILL INC

Expenditure Category                                                        Current Dollars

Health & Safety 795.63

Program Support 4,809.48

5,605.11Total, CH2M HILL INC ODCs

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J
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5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

EP1

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

1/28/17

2/24/17

3/20/17

B209

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

REPORT 1A Work Assignment Supplemental Detail Report - Travel

TRAVEL BREAKDOWN

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

DEPARTURE
DATE TRANSPORTATION LODGING PER DIEM OTHER TOTAL TRAVEL PURPOSE

RETURN
DATETRAVEL TOTRAVEL FROMTRAVELER'S NAME

CH2M HILL INC

139.41101.66 M LWAUKEE, WI EAST CHICAGO, N 1/26/2017 1/27/2017 14.14 92.60 347.81 TRAVEL TO EAST CHICAGO, IN FOR NITIAL SITE VISIT

139.41101.66 14.14 92.60 347.81Total, CH2M HILL INC Travel Costs

This report contains confidential business information.





REPORT 2E Current Month & Cumulative Status Report --- Task Level Totals within Work Assignments
226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:
Action Code:

WA Form:
Type Site:
Type Funding:

1/20/17

3/14/18

1/28/17

2/24/17

3/20/17

B209

Monthly Progress

WA Period of Performance Start:
WA Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

NO. CAT. CODE
TOTAL

$
CLERICAL

HOURS
CLERICAL
LABOR $

PLI
PREMIUM ODCs COMPUTER TRAVEL EQUIP. SUBPOOL

INDIRECT
COSTS FEES

TOTAL
LOE

LOE
LABOR $P-3 P-2 P-1 T-2 T-1P-4

TASK

Cumulative Month
LOE (Prime/Team)

1 PP

3 PB

4 MS

TOTAL

Work Assignment Subtotal

Team Sub Fees

Base Fees - Prime

PerformanceFees

Fixed Fees

INVOICE
NUMBER DATE AMOUNT

RE-BILLED
AMOUNTDATE

DISALLOWED
NO. CAT. CODE DATE AMOUNT

SUSPENDEDTASK

Adjustments/Disallowed Costs

TOTAL

This report contains confidential business information.



APPROVED
BUDGET DOLLARS % INV'D+INCUR'D

BUT NOT INV'D

VARIANCE BASED ON
APPROVED BUDGET EXPENDITURE

LIMIT
DOLLARS % DOLLARS

INVOICED

TASK
NO.

TASK
CAT. 
CODE

CUMULATIVE
TOTAL

LOADED $
INVOICED

DOLLARS
INCURRED
BUT NOT
INVOICED

TOTAL
INVOICED +

INCURRED BUT
NOT INVOICED

VARIANCE BASED ON
EXPENDITURE LIMIT

CUMULATIVE
HOURSTASK TITLE % DOLLARS

INVOICED

REPORT 3E Variance Based on Expended To-Date Report --- Task Level  - Work Assignment
226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:
Action Code:

WA Form:
Type Site:
Type Funding:

01Operable Unit:

Work Assignment Status: ON-GOING
Performance Based: No

1/20/17

3/14/18

1/28/17

2/24/17

3/20/17

B209

Monthly Progress

WA Period of Performance Start:
WA Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

EXTENSION PERIOD 1Contract Period:

1 PROJECT PLANNING AND SUPPORT  PP

2 COMMUNITY NVOLVEMENTCR

3 PROCUREMENT OF SUBCONTRACT    PB

4 MANAGEMENT SUPPORT            MS

5 DETA LED RESIDENT INSPECTION  RI

6 ANALYTICAL SUPPORT & DATA VAL AN

7 CLEANUP VALIDATION            CV

8 REMEDIAL ACTION MPLEMENTATIONAI

9 REUSE PLANRV

10 PROJECT PERFORMANCE           PJ

11 PROJECT COMPLETION & CLOSE OUTPC

12 WORK ASSIGNMENT/TASK ORDER CLOSE OUTCO

Performance (Award) Fee
TOTAL

This report contains confidential business information.




